

Sequence of Construction UPDATED

Construction schedule has changed to minimize impact to Tampa Palms Elementary and maximize safety for the community.

The highlighted sections below show where the FDR (Full Depth Reclamation) is going to be implemented. The rest of Tampa Bay Blvd will be only milling and resurfacing.

Construction activity will begin within the highlighted areas. Completing the southern portion first then moving to the northern section.

Asphalt paving is scheduled to begin next week (3-13-2023) weather permitting on the southern portion of Tampa Palms Blvd. (Tampa Palms CDD)

Please be aware that some of these activities may overlap as one lane is being completed and the other is beginning.

